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1. PROJECT COVER SHEET 

1.1. NAME OF THE PROJECT:  CAQUETÁ: MAINTAINING AND RESTORING 

CONNECTIONS WITHIN ANDEAN AND AMAZONIAN SOCIAL AND NATURAL 

SYSTEMS 

 

1.2. DATES (START/FINISH)  

AGREEMENT/CONTRACT        

7/30/2013    TO    7/29/2017          

 

REPORT PERIOD 

8/1/2013  TO 9/30/2013 

 

1.3. PRIME PARTNER: Fondo Acción 

1.4. NAME OF PROGRAM MANAGER:  CLICK HERE TO ENTER A DATE. 

CLICK HERE TO ENTER TEXT. 

 

 

1.5. NAME OF USAID AGREEMENT OFFICE REPRESENTATIVE (AOR) OR 

CONTRACT OFFICE REPRESENTATIVE (COR): HAGA CLIC AQUÍ 

PARA ESCRIBIR TEXTO. 

http://www.bing.com/images/search?q=usaid+logo&view=detail&id=5BD90914E545EFC2A67ECDA6A8B0577DE65F666D&first=1
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1.6. NAME OF ALTERNATE AOR OR COR: Haga clic aquí para escribir texto. 

 

1.7. USAID MECHANISM NUMBER OF AGREEMENT OR CONTRACT:   
AID 530-A-13-00005 

 

1.8. OVERALL PROGRAM DESCRIPTION: 

This project seeks to restore forest continuity and sustainably manage 

existing forest remnants by contributing to the consolidation of a bio-

cultural corridor in the Andean-Amazonian Piedmont and to the 

configuration of reduced deforestation belt in the Caquetá municipality of 

Solano, gateway to the Amazonian lowlands. We propose developing 

strategies that include generating the enabling conditions that guarantee the 

project’s success by creating greater access to relevant information and 

developing conservation portfolios and landscape transformation strategies, 

which in turn will guide the development of participatory sustainable 

management models and conservation benefit mechanisms for indigenous 

and small farmer populations. Synergistically, the project will support key 

policy opportunities at the local, state, and national levels and provide the 

necessary capacity building for communities and project partners. This goal 

will be achieved through a detailed design of activities tailored for two 

selected landscapes (piedmont and lowlands), taking into account the 

cultural diversity of the two priority areas and ensuring a gender 

perspective throughout the project. Although the project focuses on 

maintaining and restoring forest connectivity within two priority areas, it 

will refine strategies, strengthen partnerships and facilitate policy 

frameworks for the future implementation of its successful models in the 

area of highest deforestation separating the two prioritized ecosystems, 

consequently contributing to restoring continuity between these Andean and 

Amazonian social and natural systems. The project will focus on two key 

areas: (1) the Andean-Amazonian Piedmont bio-cultural corridor comprised 

of the Alto Fragua Indi Wasi National Park (Caquetá state) and the 

Churumbelos National Park (Cauca State) and their area of influence, where 

Inga indigenous communities and neighboring small farmers will be 

prioritized; and (2) the Uitoto and Coreguaje territories and neighboring 

small farms located in Caquetá’s municipality of Solano, a critical 

transition area to the Amazonian lowlands, an area that is associated with 

the La Paya National Park and Chiribiquete National Park protected areas. 

The project focuses on four key components: Enabling conditions, 
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Landscape transformation through sustainable management and 

conservation of natural resources, Local policy transformation and Capacity 

building 

 

2. ACHIEVEMENTS OVERVIEW 
 

2.1. ICAA INTERMEDIATE RESULTS  

2.1.1 IR1 – Selected Landscapes Managed Sustainably 

 

During the months of August and September there were not specific technical or 

implementation activities aiming at IR1 provided that work plan was approved on 

October the 28th. Therefore, there are not IR1-specific implementation achievements. 

Nonetheless, some of the networking activities, which will be further explained in 

section 3, were set to establish the ground for the ecosystem analysis that will be the 

basis for the landscape transformation schemes. 

  

Main challenges were related with the need of coordination and synchronization with 

other projects (NZD and Patrimonio Natural ICAA II) particularly in relation with 

baseline information gathering. Anticipated challenges ahead are the maintenance of 

coordinating / networking channels with other project executors and local actors, 

including Patrimonio Natural as ICAA II project operator. 

 

 

2.1.2 IR2 – Key Elements of Natural Resources Governance Functioning 

in Critical Landscapes  

 

During the months of August and September there were not specific technical or 

implementation activities aiming at IR2 provided that work plan was approved on 

October the 28th. Concrete achievements, therefore, were not obtained. Nonetheless, as it 

will be further explained in section 3, important networking and synergies actions both 

at subnational and landscape levels were undertaken to facilitate the co-designing of 

land management’s plans and the arrangement for the presence of Caqueta´s government 

in an international round table for the discussion on Climate and Forest strategies. 

 

Anticipated challenges ahead are the maintenance of coordinating/networking channels 

with all other project executors and local actors, including Patrimonio Natural as ICAA 

II project operator.  

 

 

2.1.3 IR3 – Increased Capacity to Utilize PES-like and other Economic 

Incentive Programs 

 

During the months of August and September there were not concrete achievements 
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related with IR3 provided that work plan was approved on October the 28th. Nonetheless, 

during such period the project did facilitate the contacts and arrangements for the 

participation of the Government of Caquetá in the Governors’ Climate and Forest Task 

Force (GFC) to be held in Puerto Maldonado (Perú) in October, event in which the 

departmental government of Caquetá will witness at first hand efforts at international 

level to establish strategies to reduce emissions which include PES – like and other 

economic incentives.   
 

 

 

 

2.1.4 IR4 – Greater Understanding and Solutions for Key Environmental 

Issues 

 

Although during August and September there were not specific technical or 

implementation activities responding to IR4 provided that work plan was approved on 

October the 28th, important networking and synergies activities (further explained in 

section 3) were aimed at this intermediate result, which clearly overlaps with project´s 

component 1: Enabling Conditions. The main achievement during the first two months 

is therefore the establishment of a fluid articulation and coordination effort mainly with 

The Nature Conservancy, Amazon Conservation Team and the Planning Secretariat of 

the Government of Caquetá. Main results will be explain in section 3   

 

Main challenges dealt with the need of coordination and synchronization of FA/ACT 

ICAA II project with TNC NZD project, particularly in relation with baseline 

information gathering in the municipality of Solano. Anticipated challenges ahead are 

the maintenance of coordinating / networking channels with other project executors, 

and the fine tuning of information complementarities with TNC.  

 

  

 

 

 

2.1.5 Support Unit Services  

The project has yet to start its interactions with the support unit. Activities are 

planned for 2014 QR 1. 

 

2.2 CROSS-CUTTING THEMES AND USAID KEY ISSUES 

 

2.2.1 Improve Policies and Policy Implementation 

 

Not apply for the period reported.  
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2.2.2 Increase Gender Awareness and Gender-related Program 

Outcomes 

 

During the first two months of project implementation, efforts were directed to arrange 

the support from the Gender Support Unit Team to steer activities within the project. 

Efforts will be devoted to ensure the inclusion of gender perspective in the 

identification of key landscapes, the identification and discussions of conflicting issues 

between indigenous and farmer communities, the design of specific transformation 

strategies and land use management plans for the two areas of intervention plans. In 

this order of ideas, a meeting was arranged for 2014 QT 1 to both understand the scope 

of the Gender Support Unit Team and establish a stepping stone process to achieve 

Gender objectives within the project . 

 

 

2.2.3 Strengthening of Selected Regional Organizations and Institutions 

 

Not apply for the period reported 
 

 

 

2.2.4 Improve Region-wide Capacity for Conservation Through Training 

 

Not apply for the period reported 

 

2.2.5 Increase Indigenous Peoples’ Participation 

 

Not apply for the period reported 
 

During this period we worked with the following indigenous groups in the Andean 

Amazon: 

 Amahuaca   

 Cashinahua  Cacataibo 

 Culina  Yanesha 

 Mastanahua  Siona 

 Piro  Cofán 

 Sharanahua  Ese’ ejja 
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2.2.6 Climate Change - Adaptation 

Not apply for the period reported 

 

2.2.7 Climate Change (Sustainable Landscapes, REDD+) 

Not apply for the period reported 

 

3. NETWORKING AND SYNERGY 

3.1. ANDEAN AMAZON LEVEL  

Not apply 

 

3.2. NATIONAL LEVEL 

Not apply 

3.3. SUB NATIONAL LEVEL 

To guarantee effective and efficient coordination with other projects, during the months 

of August and September the project participated in a meetings led by the Planning 

Secretariat of the Department of Caquetá aiming at coordinating and synchronizing all 

the ongoing initiatives throughout Caquetá Department (Province). During these 

meeting the targets and expected results of all the ongoing initiatives where mapped in a 

matrix so as to identify synergy potentials and redundancy risks. To deal with such 

circumstances, all participants (TNC, PNN, Patrimonio Natural, ACT, Secretariat of 

planning - Government of Caquetá) agreed upon reviewing carefully the consolidated 

matrix in order to individually assess synergy options and overlapping activities. Based 

on such review, all projects will set the adequate coordination arrangements. 

Participants also agreed upon the need of creating a coordinating channel led by the 

Planning Secretariat of the Department of Caquetá. This process will, for instance, 

 Asháninka  Amarakaeri 

 Yaminahua  Arazaeri 

 Harakmbut  Huachipaeri 

 Machiguenga  Sapitieri 

 Shipibo  Toyoeri 

 Isconahua  Pukirieri 

 Shuar  Quechua, 

Aymara 

 Kichwa   

 Secoya  Shipibo 

   Otros 
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facilitate periodic meetings where all projects will follow up general progress in order 

to undertake, if needed, realigning actions. The will of all active projects to coordinate 

and complement their activities within the frame of the whole departmental picture 

opens the door for a more efficient and effective tackling of the region needs. Meetings 

were held with consortium member ACT and Caquetá Government to design a detailed 

work plan for year 1 and to establish formal project agreements.  

 

3.4. LANDSCAPE LEVEL  

The fact that Patrimonio Natural’ ICAA II project and Fondo Acción’s ICAA II project 

share geographies and similar intervention strategies implied an interesting coordination 

challenge. The initial efforts to create synergies and avoid redundancies where 

undertaken during August and September (“on the ground” coordinating actions are still 

to come). Through a series of coordination meetings and exchange communications 

with Patrimonio Natural, some overarching understanding was reached over two main 

dimensions, namely programmatic lines and geography. The main elements of the 

coordinating fine tuning reached are: a) A proposal of geographical distribution where 

micro-watershed location is in the center b) A proposal of thematic distribution per 

project component related to technical information where the emphasis of Patrimonio 

Natural will be Climate Change Vulnerability Analysis and that of Fondo Acción 

Ecosystem Analysis (threats, deforestation drivers, ecosystem services), c) A proposal 

of stakeholders distribution, d) The understanding that when thematic distribution is 

unachievable,  geographical distribution remains. The two projects have agreed to fine 

tune and share stakeholder involvement in order to reach out in a coordinated and 

coherent manner. The coordination reached on the strategic aforementioned matters are 

set to provide a more comprehensive response to the region`s needs and a solid and 

integrated package of technical information where both organization will work in a 

complementary way.   
 

With other actor and projects at landscape level networking and synergies in the 

technical ground was also pursued during August and September., the main 

achievements in this respect can be summarized as follows: 1) A first approach was 

made with the Government of Caquetá and The Nature Conservancy (TNC) to 

determine possible information needs, gaps and complementarities related with the 

ecosystem analysis. This approach facilitated a first understanding of the information 

related with deforestation TNC is planning to gather during year 2014 for the 

municipality of Solano. It equally served to have a bigger picture of the different 

projects currently running in Caquetá at site level (Sinchi –Restoration of degraded 

lands, Caquetá Government - Sustainable Cattle Ranching, ACT – Food Security, 

TNC/Natura – Net Zero Deforestation, Moore – Environmental Determinants and 

Territorial Planning, among others). Within the frame of coordination efforts led by the 

Government of Caquetá to synchronize all ongoing projects, FA/ACT project achieved 

the following: a) An adding up approach of work with other project executors was  

agreed (mainly TNC, ACT, Parques Nacionales Naturales de Colombia, Avina, 

Patrimonio Natural, Encausa), b) the will from TNC to articulate activities associated to 

the construction of Land Management Plans , and c) the informal agreement of 
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synchronizing all primary data-gathering processes so as to avoid redundancy.  

Anticipated challenges ahead are the maintenance of coordinating channels with all 

project executors and local actors, including Patrimonio Natural as ICAA II project 

operator, and expected change in municipal administrations and all the elections 

process, which might introduce new priorities for local officers at the departmental 

municipal level. Rising or escalation of ongoing armed conflict due to the failure of 

peace talks poses additional challenges. 
 

 

3.5. OTHERS 

 

During the months of August and September, this project has had specific interactions 

with Net-Zero Deforestation Project, initiative run in Caquetá by Rainforest Alliance 

and Fundación Natura in the municipalities of El Doncello, Paujil and Florencia, and by 

TNC, ACT and COICA in the municipality of Solano. In order to build upon their 

experience and work, particularly for the Solano municipality, the project interacted 

specifically with TNC with whom articulation was pursued. Based on TNC`s work in 

Solano, the interaction pursued the identification of preliminary interacting and 

complementary lines of collaboration. Out of such meetings three main lines were 

identified: a) Generation of baseline and technical information associated to the 

Ecosystem Analysis, predominantly related with biodiversity. FA/ACT ICAA II 

program and TNC– NZD program will make sure all baseline and technical information 

gathered is complementary to each other. Duplication of information will be avoided, b) 

Capacity building activities undertaken by each program on Natural Resource 

Management, Biodiversity and Climate Change, among others, will be planned to be 

complementary so as to use resources efficiently and to cover a wider spectrum of 

knowledge  c) Work on the Land Management Plan of Solano will follow the same 

complementary spirit. Since TNC has already progressed on the participatory 

construction of Solano´s Land Management Plans, actions undertaken by the FA/ACT 

ICAA II program will be aimed to fill the gaps and complement actions. Further and 

fine grain articulation is needed and will be carried out during Q1 FY2014 

4. IMPACT OF LEVERAGED RESOURCES 

No leveraged resources to report during this quarter. The project is exploring 

leveraging opportunities due to the important presence of non-US international 

cooperation projects in the State of Caquetá. 

 

5. PERFORMANCE MANAGEMENT PLAN 

First Performance Management Plan for FY2014 was recently submitted and approved 
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6. SUCCESS STORIES 

Not apply 

 

7. ENVIRONMENTAL COMPLIANCE 

Not apply for the period reported - On the field execution has not yet started since 

year 1 Work Plan was recently submitted and approved. 

 

8. SUMMARY 

8.1 ACHIEVEMENTS 

As explained above, this ICAA project has been running since the month of August 

2013. Until now two main achievements have been reached: 

 Fine grain project coordination with Patrimonio Natural (as ICAA II 

executor in the region) was established and concrete results were reached. 

Such results guarantee complementary over redundancy as well as an 

efficient use of resources. 

 In the same line, second achievement is related with the setting up of an 

exchange and coordinating channel with all project implementers at 

Subnational Level. Such channel, headed by the Planning Secretariat of the 

Department of Caquetá, will foster synchronicity and alignment among all 

actors running projects in Caquetá. 

8.2 CHALLENGES AND ADJUSTMENTS 

The main challenge encountered during the period of time corresponding to this 

report was the need of a Fine Grain Coordination with the other ICAA II project in 

the region. The fact that Patrimonio’s ICAA II project and Fondo Acción’s ICAA II 

project have shared geographies and similar intervention strategies posed an 

interesting coordination challenge. Efforts were and are being made to create 

synergies where possible and to avoid redundancies in all project components. So 

far, coordinating actions have been reached in two dimensions: a) Geographical 

distribution of activities, and. b) programmatic emphasis of the interventions. 

Likewise, coordination needs at regional and landscape level with other projects 

(different to ICAA) also did pose a challenge, particularly because some aim at 

objectives alike. To deal with this, a meeting was held in Florencia to synchronize 

projects by the use of a consolidated matrix with project´s objectives, activities and 

geographies. Extra coordinating meeting will take place during Qr1 FY2014 
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9. ANNEXES 

9.1   Annex A – List of Acronyms 

9.2   Annex B – Maps Indicators 1 and 2 

9.3   Annex C – Revised PMP 

 

10. IMPLEMENTATION DETAILS  

 

10.1  TABLE 1.  Targets and Achievements Table – ICAA-wide Indicators (Excel 

file). 

 

10.2  TABLE 2.  Funding Level  

 

The following tables are included in the attached excel file: 

 

10.3  TABLE 3. Targets and Achievements Table – Partner Indicators 

10.4  TABLE 4. Activity Description 

10.5  TABLE 5. Funding Sources 

 


